
 

Lake Forest Sports Park & Recreation Center 

 
 
In June 2013, the City Council awarded a $35.9 million contract to Park West Landscaping to 
bring the 86-acre park to life. The Lake Forest Sports Park, located on the corner of Rancho 
Parkway and Portola Parkway (28000 Rancho Parkway), will be one of the largest sports parks 
in Orange County with 57 acres devoted to sports fields and a multi-functional recreational 
center. 
 
Featured Amenities: 
 
5 Baseball/Softball Diamonds 2 Synthetic Turf Soccer Fields 
3 Natural Turf Soccer Fields 2 Outdoor Basketball Courts 
3 Acre Common Lawn  Eight Gazebo Picnic Structures 
27,000 Square Foot Recreation Center Gymnasium 
Classrooms and Activities Room 2 Playgrounds/Tot Lots 
2 Restroom and Concession Buildings Over 500 Parking Spaces 
38 Sports Field Lights Hiking Trails 
 
The next page provides an illustration of the Sports Park Final Master Plan which was 
developed through a series of community workshops. In addition, the Lake Forest Sports Park 
and Recreation Center timeline of events highlight some of the City’s progress as it relates to 
the construction of the Sports Park beginning with the contract award to Park West 
Landscaping. We’re also sharing several photos of the Sports Park & Recreation Center 
following each series of events in the timeline.  
 
For regular project updates and announcements, visit the City’s website at 
www.lakeforestca.gov/sportspark and on Facebook at www.facebook.com/LFsportspark.  If you 
have any questions or comments, contact us directly at SportsPark@lakeforestca.gov.  
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Sports Park & Recreation Center Final Master Plan 
 

 

 
 



 

Lake Forest Sports Park & Recreation Timeline 
 

 

 

May 2014 

•Recreation Center is nearly completed with final carpet installation scheduled. 
•Various types of flooring (wood, carpet, linoleum, tile) installed throughout the Recreation 

Center.  
•Bleachers and wood flooring installed in the gymnasium.  
•Basketball court markings being applied on the wooden gymnasium floor. 
•Fields prepared for final grading and irrigration coverage testing for landscaping.  

April 2014 

•Gymnasium flooring, doors, and windows are complete.  
•Baseball scoreboards are in position. 
•Contractors continue to pour sidewalk and other flatwork around the site.  

March 2014 

•Soil preparation began at baseball fields and progressed towards southern fields. 
•Glass windows and doors at the Recreation Center installed. 
•Gymnasium is fully operational. 
•Final grading of the tot lots near completion.  

February 
2014 

•Contractors paved asphalt for roadways and parking lots. 
•Cabinets, tile flooring , and window frames installed inside of the Recreation center. 

  
 

Staircase installed 
 



 

 
 

Court markings on gym floor 
 

Recreation Center 



 

Lake Forest Sports Park & Recreation Timeline 
 

 

 

January 2014 

•Underground site utilities including gas lines, electrical, communication lines, and storm drains were 
constructed.  
•The baseball fields  were graded and the field fences were installed. 
•The installation of landscape trees on the perimeter slopes and interior islands  was completed.  

December 
2013 

•First trees were delivered and the planting began! Trees included first palm, pine, pepper, and eucalyptus. 
•Gymnasium interior was painted white and the contractor began installing drywall and exterior stonework 

on the building. 

November 
2013 

•Sports field lights were raised around the baseball fields.  
•Contractors continued working on the roof, electrical ducts, and fire sprinkler lines on the Recreation 

Center.  
•Contractors continued constructing curb and gutter around the Sports Park parking lots in preparation for 

paving lots.  

Ball field overview 



 

 

 

 

 

 

 

 

Gym overview 

Gym interior 



 

Lake Forest Sports Park & Recreation Timeline 

 

 

 

September - 
October 2013 

•The first pouring of the building slab for the Recreation Center occurred in the early morning to assure a 
seamless concrete foundation.  The slab will house classrooms outside of the gymnasium area.  
•The gymnasium block walls were completed.  
•All-weather fire access roads were completed to allow  lumber delivery to the site.  
•The masonry walls of the north clubhouse started construction which included restroom and snack bar 

facilities in the baseball complex.  
•The construction of new roadway curbs and parking lots began throughout the park.  

June - August 
2013 

•In July 2013, Road Builders Inc. completed mass grading and installed  water utilities. The City gave the "go 
ahead" to Park West Landscaping  to begin construction of the Lake Forest Sports Park and Recreation 
Center.  
•The new gymnasium walls reached their full height while underground work continued.  The underground 

conduit for the Recreation Center will  carry electrical, water, sewer, communication, and data lines 
throughout the various rooms within the building. 

March - May 
2013 

•On March 19, 2013, the City Council awarded a $35.9 million contract to Park West Landscaping.  

Future restrooms and gym 



 

 

 

 

 

 

 

 

Future playground 

Side of the Community Center 



 

 

 

 

Building the framework of Activities Room 

Sports Park curb installed 


